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SPD - Civil Works Program-Specific Information - REF8010  

Scope 

This reference document includes Civil Works Program-specific reference information necessary 
to supplement the overall Project Delivery Processes.  This supplemental information is 
necessary in order to satisfy the specific needs of all projects funded under Civil Works 
Appropriations, whether direct funded or reimbursable.   The document includes such items as 
the Civil Works Program and Budget Process, Civil Works Operation and Maintenance 
Automated Budget Process (ABS) interface, Work Breakdown Structure WBS(s),  Activity 
Templates, Milestones, Contingency Funds Management, Comment Fields, and Civil Works 
Data Checklist.  

Distribution 

Project Delivery Team (PDT) 

Project Manager (PM) 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary 
and that it reflects actual practice. 

Civil Works Program and Budget Process 

This process describes the requirements for the development and submission of the Annual Civil 
Works Program and Budget in accordance with EC 11-2-18(X) for each fiscal year.  The process 
covers an approximate 21-month time frame and therefore includes information relative to the 
CFY, CFY+1, CFY+2 and CFY+3.   Appropriate linkages to the overall Project Delivery Process 
are included, especially for major events such as initial development and submission of the 
budget, OMB passback and reclama, capability development, budget defense, and ultimate 
appropriation of funds.  The process also describes how budget versions of the active project 
schedule will be developed and used in P2 to model the data necessary for the Civil Works 
Program and Budget.  This process incorporates the program and budget development 
functionality of PRISM, which will be replaced by P2 upon full deployment.   

A supplemental process to interface P2 with the Civil Works Operations and Maintenance 
Automated Budget System (ABS) is also under development, and will be linked to the Civil 
Works Program and Budget Process when completed.      

Refer to  Civil Works Program and Budget Cycle – PROC7000[PROC7000] . 
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Civil Works Operation and Maintenance Automated Budget Process 
(ABS) Interface  

USACE prepares for the operation and maintenance of its Civil Works facilities in two distinct 
phases.  The first phase is the development of a budget for the O&M program and the second is 
the execution of all activities within the program.  Appendix C of the Program Development 
Guidance specifies the procedures for developing the O&M budget.  The Guidance sets a budget 
target in dollars for each MSC.  The budget is then built from the ground up.  Each project 
operations manager creates work packages – a set of tasks that can be done independently – 
needed to operate and maintain his project.  All work packages from projects are grouped at the 
District, then Division and finally USACE-wide.  Work packages are ranked in importance at 
each level across all projects and business areas.  The most important work packages are funded 
up to the budget target.  Those work packages not included in the budget are considered part of 
the O&M backlog. 

The Automated Budget System (ABS) is the automated information system (AIS) built and 
adapted to fit the O&M program development process.  The ABS stores the full set of operating 
USACE projects, facilitates the creation of work packages and the ranking process, and includes 
a set of tools to analyze and report the impacts of different budget scenarios.  The P2 AIS can be 
adapted to replace the ABS, but this change will require some time to complete. 

The ABS does not help manage the execution of the O&M program.  The final piece of 
information contained in ABS during a budget cycle is the work allowance given to each project 
and the work packages included in the work allowance.  The management of the execution of the 
O&M program is done via PRISM, PROMIS, CEFMS, and other methods.  P2 can be used 
immediately to replace these other methods for managing the execution of the O&M program. 

The interface between ABS and P2 will specify a mapping of ABS projects, work packages, 
work category codes and funded status to P2 projects, work breakdown structure and activities.  
The transfer of ABS data into P2 will provide a starting point for a critical path of activities.  
Each manager will have to adjust project data, due to the differences in the way ABS and P2 
handle budget data.  The ABS interface document will specify the mapping between ABS and P2 
and suggest methods for adjusting data after the transfer. 

Work Breakdown Structure (WBS) 

One WBS  has been standardized developed Response:  See reworded sentence in master 
document.  for use across all specifically authorized civil works projects.  Separate Work 
Breakdown Structures have been developed for the Operations, Maintenance, Regulatory, 
Emergency Operations, Continuing Authorities, and the Formerly Used Sites Remedial Action 
Program (FUSRAP) because of the unique characteristics and requirements of these programs.  
The WBS includes elements that outline the categories of work (products or services) that are 
necessary for successful project delivery and upward reporting through the basic phases of 
project planning, project execution and control, and project closeout.   The activities necessary to 
produce the products or services are added in the Activity Templates in order to actually 
schedule and resource the work.  Some WBS elements may not be applicable to all projects.  
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WBS codes are being standardized to the maximum extent possible across Civil Works, Military, 
Environmental, and IIS (SFO) programs. 

Projects Specifically Authorized by Congress look at numbering scheme…try 
to maintain some consistency where possible.  Response:  CW P2 Team will 
review and evaluate. 

00000  - Project Management  [Don’t think this is needed – should be covered by PMP 
development]  Response:  Covered by the WCC code. 

01000 – Project Management Plan (PMP) 

10000 – Reconnaissance Report / Section 905(b) Analysis (Recon) 

11000 – Feasibility Study Cost Sharing Agreement (FCSA) 

20000 – Feasibility Report (Feas) 

30000 – Pre-Construction Engineering and Design (PED) Agreement 

31000 – Limited /General Reevaluation Report (LRR/GRR) 

32000 – Design Documentation Report (DDR) 

40000 – Project Cooperation Agreement (PCA) 

41000 – PCA Escrow Agreement 

50000 – Construction Contract Documents 

60000 – Construction 

61000 – Engineering & Design (E&D) During Construction 

62000 – Supervision and Administration (S&A) 

70000 – Fiscal Closeout 

80000 – Final Closeout and Sponsor / USACE assumption of OMRR&R. 

 

Operations 

00000  - Project Management  Response:   

90000 – Project Management Plan (PMP) 
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90050 – Contractor Earnings 

90100 – O&M of Structures, Facilities, Equipment 

90150 – Studies and Surveys 

90200 – Dam Safety 

90250 – Water Management 

90300 – Environmental Management 

90350 – Dredging Activities  

90400 – Real Estate Actions 

90450 – Baseline Management of Structures, Facilities, Equip (except Dredging) 

90500 – Non-Baseline Management of Structures, Facilities, Equip (except Dredging) 

90550 – Remaining O&M Funded Major Rehab (Complete Replacement) Projects 

90600 – Recreation 

 

Maintenance 

00000  - Project Management  Response:   

91000 – Project Management Plan (PMP) 

91050 – Contractor Earnings 

91100 – O&M of Structures, Facilities, Equipment 

91150 – Studies and Surveys 

91200 – Dam Safety 

91250 – Water Management 

91300 – Environmental Management 

91350 – Dredging Activities  

91400 – Real Estate Actions 

91450 – Baseline Management of Structures, Facilities, Equip (except Dredging) 
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91500 – Non-Baseline Management of Structures, Facilities, Equip (except Dredging) 

91550 – Remaining O&M Funded Major Rehab (Complete Replacement) Projects 

91600 – Recreation 

 

Regulatory 

00000  - Project Management  Response:   

92000 – Project Management Plan (PMP) 

92050 – Permit Evaluation 

92100 – Enforcement 

92150 – Administrative Appeals 

92200 – Studies 

92250 – Other Navigation Regulations 

92300 – Regulatory Environmental Impact Statements 

92350 – Jurisdictional Determinations 

 

Emergency Operations 

00000  - Project Management  Response:   

93000 – Project Management Plan (PMP) 

xxxxxx -– execute  Response:  This template under development. 

 

Continuing Authorities Program (CAP) 

Section 14/208 and Section 204/206/1135 – PDA 

00000  - Project Management  Response:   

94000 – Initial Appraisal / Fact Sheet 

94050 - Project Management Plan (PMP) 
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94100 - Planning and Design (PDA) Analysis 

94150 – Report and Project Approval 

94200 – Commitment of Construction Funds 

94250 – Project Cooperation Agreement (PCA) 

94300 – Construction Contract Documents 

94350 – Construction 

94400 – Engineering & Design (E&D) During Construction 

94450 – Supervision and Administration (S&A) 

94500 – Fiscal Closeout 

94550 – Final Closeout and Sponsor assumption of OMRR&R 

 

Section 103/107/111/205 and Section 204/206/1135- Feas 

00000  - Project Management  Response:   

95000 – Initial Appraisal / Fact Sheet 

95050 - Project Management Plan (PMP) 

95100 – Feasibility Cost Sharing Agreement (FCSA) 

95150 – Feasibility Study / Detailed Project Report (DPR) 

95200 – Plans & Specs 

95250 – Project Approval 

95300 –Commitment of Construction Funds 

95350 – Project Cooperation Agreement (PCA) 

95400 – Construction Contract Documents 

95450 – Construction 

95500 – Engineering & Design (E&D) During Construction 

95550 – Supervision and Administration (S&A) 
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95600 – Fiscal Closeout 

95650 – Final Closeout and Sponsor assumption of OMRR&R 

 

Formerly Used Sites Remedial Program (FUSRAP) 

00000  - Project Management  Response:   

96000 – Project Management Plan (PMP) 

96050 – Preliminary Assessment (PA) 

96100 – Site Investigation (SI) 

96150 – Remedial Investigation (RI) 

96200 – Feasibility Study (FS) 

96250 – Engineering Evaluation / Cost Analysis (EE/CA) 

96300 – Technical Assistance 

96350 – Project Mgmt and Pre-Remedial Action 

96400 – Remedial Design (RD) 

96450 – Interim Remedial Action 

96500 – Remedial Action (RA) 

96550 – Remedial Action – Operation (RA-O) 

96600 – Long Term Monitoring 

96650 – Post Remedial Action / Fiscal Closeout 

96700 – Real Estate Analyses 

96750 – Potentially Responsible Party (PRP) Analyses 

 Activity Templates 

Individual Activity Templates have been developed for each element of the WBS, by adding the 
recommended underlying activities that are necessary to be performed to produce the associated 
product or service.  Activity Templates can be linked end-to-end to produce complete project 
templates that encompass programmatic phases of a project, such as General Investigations 
(Recon-FSCA-Feasibility-PED Agreement-Plans & Specs), etc.   
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The Activity Templates include the minimum milestones required for program/project execution 
and control and upward reporting, and the order of the activities in the template establishes the 
general basis of the subsequent schedule logic.  In P3e, the Activity Templates form the 
backbone for program/project delivery that is fleshed out by adding appropriate activity 
durations, logic linkages, and resources.  Activities included in the templates can be modified, 
deleted, or ignored, based on the requirements of the particular project or PDT preference.  
However, caution should be used in deleting activities associated with required milestones, to 
ensure that all mandatory milestones are represented.  The user can add activities and logic, but 
in doing so, must make sure that all mandatory milestones are included at the appropriate 
location to capture required data, and that all added activities are properly aligned with the WBS.  
To assure uniformity of coding and reporting on categories of work, Work Category Codes 
(WCC) and Work Category Elements (WCE) have been embedded at the WBS level.  
Feature/sub-feature information will be entered as Activity Code data in P3e.  Project Purpose 
will be entered as Project Code data in Oracle Projects. 

At this time, Activity Templates are  provided for the following: 

Projects Specifically Authorized by Congress: 

Project Management Plan (PMP) 

Reconnaissance Report / Section 905(b) Analysis (Recon) 

Feasibility Study Cost Sharing Agreement (FCSA) 

Feasibility Report (Feas) 

Pre-Construction Engineering and Design (PED) Agreement 

Limited / General Reevaluation Report (LRR/GRR) 

Design Documentation Report (DDR) 

Project Cooperation Report (PCA) 

PCA Escrow Agreement 

Construction Contract Documents 

Construction 

Engineering and Design (E&D) During Construction 

Supervision and Administration (S&A) 

Fiscal Closeout 

Final Closeout and Sponsor/USACE Assumption of OMRR&R 
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Operations  

Project Management Plan (PMP) 

Contractor Earnings 

O&M of Structures, Facilities, Equipment 

Studies and Surveys 

Dam Safety 

Water Management 

Environmental Management 

Dredging Activities  

Real Estate Actions 

Baseline Management of Structures, Facilities, Equip (except Dredging) 

Non-Baseline Mgmt of Structures, Facilities, Equip (except Dredging) 

Remaining O&M Funded Major Rehab (Complete Replacement) Projects 

Recreation 

Maintenance   

Project Management Plan (PMP) 

Contractor Earnings 

O&M of Structures, Facilities, Equipment 

Studies and Surveys 

Dam Safety 

Water Management 

Environmental Management 

Dredging Activities  

Real Estate Actions 

Baseline Management of Structures, Facilities, Equip (except Dredging) 
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Non-Baseline Mgmt of Structures, Facilities, Equip (except Dredging) 

Remaining O&M Funded Major Rehab (Complete Replacement) Projects 

Recreation 

Regulatory 

Project Management Plan (PMP) 

Permit Evaluation 

Enforcement 

Administrative Appeals 

Studies 

Other Navigation Regulations 

Regulatory Environmental Impact Statements 

Jurisdictional Determinations 

Emergency Operations 

Continuing Authorities Program (CAP) 

Project Management Plan (PMP) 

Planning and Design (PDA) Analysis 

Feasibility Cost Sharing Agreement (FCSA) 

Feasibility Study / Detailed Project Report (DPR) 

Plans & Specs 

Report and Project Approval 

Commitment of Construction Funds 

Project Cooperation Agreement (PCA) 

Construction Contract Documents 

Construction 

Engineering & Design (E&D) During Construction 
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Supervision and Administration (S&A) 

Fiscal Closeout 

Final Closeout and Sponsor assumption of OMRR&R 

Formerly Used Sites Remedial Action Program (FUSRAP) 

Project Management Plan (PMP) 

Preliminary Assessment (PA) 

Site Investigation (SI) 

Remedial Investigation (RI) 

Feasibility Study (FS) 

Engineering Evaluation / Cost Analysis (EE/CA) 

Technical Assistance 

Project Mgmt and Pre-Remedial Action 

Remedial Design (RD) 

Interim Remedial Action 

Remedial Action (RA) 

Remedial Action – Operation (RA-O) 

Long-Term Monitoring 

Post Remedial Action / Fiscal Closeout 

Real Estate Analyses 

Potentially Responsible Party (PRP) Analyses 

Other 

A/E or Services Contract Selection/Award – Fixed Price or Indefinite Delivery  

A/E or Services Contract Award – Delivery/Work Order 

Construction Contract – Open, Competitive Bid 

Construction Contract – Request for Proposal (RFP) / Negotiated Procurement 
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Construction Contract – Small Business Set Aside 

Real Estate 

Milestones 

Milestones are activity codes in P3e and are assigned to zero-duration activities marking the start 
or completion of a significant event.  As a best business practice, aA Response: Accepted.   
minimum set of required milestones has been pre-defined within each Activity Template for the 
benefit of the PDT, District-level management, and to satisfy corporate data needs at the MSC 
and HQUSACE levels.  Since the Activity Templates may be modified for local use, these 
required milestones may be assigned to other activities.  Some milestones such as “EA or FONSI 
Complete” may apply to multiple Activity Templates, and therefore may appear more than once 
in the overall project schedule.  Additional, locally-defined milestones may be added to any 
activity to facilitate project execution and control.  To the maximum extent possible, common 
milestones that occur across civil works, military, environmental and R&D programs, such as 
“Contract Award” have common, standard definitions and coding to facilitate communications 
and reporting.  

 

Projects Specifically Authorized by Congress 

Milestone Code   Milestone Name Milestone Description  Response:  
Accepted. 

                         PMP Start 

    PMP Approval 

    Recon Report Start 

    Draft Recon Report Submittal 

    Recon Report Approval 

    FCSA Start 

    Draft FCSA Submittal 

    FCSA Execution 

    Feasibility Study Start 

    Publish Notice of Intent  Plan to prepare EIS, public 
workshop  Response:  CW P2 Team will review and evaluate. 

    EA or FONSI Complete 
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    EIS or SEIS Complete 

    Water Quality Certification Received 

    CZM Compliance Received 

    F3 – Baseline conditions  Baseline – physical, 
environmental, cultural Response:  CW P2 Team will review and evaluate. 

    F4 – Preliminary Alternatives  Evaluation of alternatives 
Response:  CW P2 Team will review and evaluate. 

    AFB Documentation Submittal 

    AFB 

    AFB PGM Issued 

    Draft Feasibility Report Submittal  Response:  Accepted. 

    Final Feasibility Report w/NEPA Submittal Response:  Accepted. 

 

    Feasibility Report Approval Response:  Accepted. 

 

    Public Review Period Start 

    WSC MSC Commander’s Public Notice  Response:  Accepted. 

    Chief’s Report to ASA(CW) 

    ASA(CW) Submittal to Congress 

    PED Agreement Start 

    PED Agreement Package Submittal 

    PED Agreement Submittal to ASA(CW) 

    PED Agreement Approval 

    PED Agreement Execution 

    LRR/GRR Start 

    ROD Signed 
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    Draft LRR/GRR Submittal 

    Final LRR/GRR w/NEPA Submittal 

    LRR/GRR Approval 

    DDR Start 

    VE Complete 

    DDR Approval 

    DDR Submittal 

    PCA Start 

    PCA Package Submittal 

    PCA Approval 

    PCA Submittal to ASA(CW) 

    PCA Execution 

    Escrow Agreement Start  

    Escrow Agreement Submittal 

    Escrow Agreement Approval 

    Escrow Agreement Submittal to ASA(CW) 

    Escrow Agreement Execution 

    Plans & Specs Start 

    Draft Plans & Specs Complete 

    Plans & Specs Approval 

    Bidability, Constructability, Operability and Environmental 
Compliance Certification (BCOE)  Response:  Accepted. 

    Real Estate Acquisition Start 

    Real Estate Acquisition Complete 

    Sponsor notification of RE Requirements 
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    Receipt of Real Estate 

    Real Estate Credits certified 

    NPDES Permit Application 

    NPDES Permit Received 

    RTA 

    Sponsor’s Construction Funds Received 

    Construction Contract Advertised / RFP 

    Bid Opening 

    Construction Contract Award 

    Construction Contract NTP 

    Construction Physical Completion 

    Project Fiscal Closeout 

    Final Acceptance/Transfer to Sponsor 

    Final Acceptance/Transition to O&M 

 

Operations 

Milestone Code   Milestone Name 

(Under Development) 

 

Maintenance 

Milestone Code  Milestone Name 

(Under Development) 

 

Regulatory 

Milestone Code  Milestone Name 
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(Under Development) 

 

Emergency Operations 

Milestone Code  Milestone Name 

(Under Development) 

 

Continuing Authority Program (CAP) 

Milestone Code  Milestone Name 

    Receipt of Funds 

    Initial Appraisal Start 

    Initial Appraisal Complete 

    PMP Start 

    PMP Approval 

    PDA Start 

    Draft PDA Complete 

    Final PDA Complete 

    FCSA Start 

    Draft FCSA Submittal 

    FCSA Execution 

    Feasibility/DPR Start 

    EA or FONSI Complete 

    EIS or SEIS Complete 

    Water Quality Certification Received 

    CZM Compliance Received 

    Draft Feas/DPR Submittal 

    Final Feas/DPR w/NEPA Submittal 

    Feas/DPR Approval 
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    Construction Funds Requested 

    Construction Funds Committed 

    PCA Start 

    PCA Package Submittal 

    PCA Approval 

    PCA Execution 

    Plans & Specs Start 

    Draft Plans & Specs Complete 

    Plans & Specs Approval 

    Bidability, Constructability, Operability and Environmental 
Compliance Certification (BCOE)  Response:  Accepted. 

    Real Estate Acquisition Start 

    Real Estate Acquisition Complete 

    Sponsor notification of RE Requirements 

    Receipt of Real Estate 

    Real Estate Credits certified 

    NPDES Permit Application 

    NPDES Permit Received 

    RTA 

    Sponsor’s Construction Funds Received 

    Construction Contract Advertised / RFP 

    Bid Opening 

    Construction Contract Award 

    Construction Contract NTP 

    Construction Physical Completion 

    Project Fiscal Closeout 

    Final Acceptance/Transfer to Sponsor 
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Formerly Used Sites Remedial Action Program (FUSRAP) 

Milestone Code   Milestone Name 

(Under Development) 

Comment Fields 

Comment field definitions are under development to capture and display supplemental text 
information for display on reports, fact sheets, etc.  

In P3e, notebook fields for capturing comment (text) information can be assigned at the project, 
WBS, or activity level (or at multiple levels).  Notebook fields at the project level will include, 
but not be limited to: 

Synopsis – A short project description (paragraph or less) used in reports, fact sheets, etc. 

Detailed Project Scope – Complete details of the scope of the project, as defined in the PMP or 
as provided by the customer.  This field will be updated to reflect the current agreement with the 
customer on the scope of the project as the PMP is updated or revised. 

Status – Brief status of the project for use in reports.  (This field is NOT to be used to discuss 
project issues.) 

Issues for Higher Headquarters/Customer – Issues that are included in upward reporting and 
reports to the customer. 

Issues for Internal Use Only -  Issues that are for use within a district/center prior to their release 
to Higher Headquarters or the customer, such as issues to be addressed by the PRB.  These issues 
may be resolved without release to Higher Headquarters or the customer. 

Activity-level notebook fields will also be used to capture additional, product-specific scope-of-
work information to supplement or support activity development and resourcing. 

Contingency Funds Management 

Contingency funds are program or project funds that have been set-aside, or reserved, to cover 
program or project uncertainties.  Ideally, the greater the uncertainty of a program or project, the 
greater the percentage of available funds set aside as program or project contingency funding. 

The PDT is responsible for developing project estimates and budgets, including identifying the 
level of risk and uncertainty with project activities, and including an appropriate amount of 
contingency funding in the budget commensurate with the level of risk and uncertainty to assure 
project success.  Contingency funds management guidelines address two types of contingency 
funds:  (1) contingencies that develop during the course of project execution when activities are 
completed at less than budgeted cost, allowing funds to be re-allocated to other activities or 
projects (refer to  Contingency Funds, Project Level – REF8003[REF8003]), and (2) directly 
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budgeted, programmatic contingencies, such as those for Construction, General projects 
specifically authorized by Congress. 

The cost estimate for each project, subproject, or separable element of a project must include a 
separate item for contingencies as an allowance against some adverse or unanticipated condition 
not susceptible to exact evaluation from available data.  Contingencies will be displayed under a 
separate feature using feature code 59.  Separate line-items and descriptions may be used, if 
desired, under feature 59 to specifically display the contingencies associated with the work 
shown under features 01 through 31. Response:  Accepted – feature code will be added to 
glossary. The contingency allowance should be varied according to the stage of planning and 
design after considering the sufficiency of the data which form the basis of each quantity 
estimate.  ER 1110-2-1302, Civil Works Cost Engineering, Appendix D, Procedures for 
Preparation of Cost Estimates [http://www.usace.army.mil/inet/usace-docs/eng-regs/er1110-2-
1302/a-d.pdf]  shows reasonable percentage factors to be used for contingency allowances in 
estimates of costs for construction and relocation features.  For projects that are not programmed 
to complete in the program year (CFY+2 before 1 October, next, and CFY+1 thereafter), the 
project cost estimate may include appropriate contingency allowances.  However, the program 
year (CFY+2 before 1 October, next, and CFY+1 thereafter) request must not include an amount 
for contingencies, and such allowances must be distributed in the future years in proportion to 
the work to which the contingencies apply.  Contingencies may only be included in the 
programmed or unprogrammed balance to complete in proportion to the work included therein.  
For projects that are programmed to complete in the program year, the program year request may 
include an appropriate, reasonable amount for contingencies. As a project nears completion, the 
contingency allowance must be reduced accordingly.  In no case will contingencies for 
completed work be included in the programmed or unprogrammed balance to complete 
subsequent to programmed project completion in the program year through program year+9.  
Claim settlements and deficiency judgments in the program year through program year+9 will be 
handled in accordance with normal reprogramming procedures.  Program year through program 
year+9 requests must not include amounts for anticipated claim settlements or anticipated 
deficiency judgments.  

Civil Works Data Checklist  need to re-word this to indicate what is 
the “required data elements”.  Response:  CW P2 Team will review 
and evaluate. 

A Data Checklist has been developed to identify all required civil works data elements and 
provide a crosswalk to the single-source data entry location in P2 or the location where the data 
is generated within P2.  The Data checklist is being designed to assure that all required data 
elements are accounted for, including data elements in any integrated (i.e. replaced) databases 
such as PRISM (including the GI Database, CAP Database, etc.) and any other databases with 
which P2 interfaces such as CEFMS, RMS, etc., so that the data entry source is clearly 
identified.   The checklist also provides additional meta-data information, such as a brief data 
element definition/naming convention; whether data input is a user choice or selected from a 
menu; whether single or multiple data entries are allowed (such as for Congressional District), 
etc.  

L0CM9NAC
 Define Feature codes….new employee may not know what this means.
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